

14-Oct-14

Cupertino Civic Center Master Plan

CCMP Cost Scenarios

The table below considers 5 City Hall scenarios. Each of these City Hall scenarios are paired with one of the 2 library program room possibilities. Both these CCMP components are then matched with the 4 different parking structure solutions. The result is 18 different CCMP alternatives and their conceptual cost estimates. All these alternatives assume a need for 100 additional parking spaces at the Civic Center.

CITY HALL			LIBRARY PROGRAM		STRUCTURED PARKING			TOTAL CCMP COST
CITY HALL PROGRAM	PROJECT COST	SITEWORK	STORY ROOM EXPANSION	PROJECT COST	PARKING OPTION	STALLS	PROJECT COST (Includes soft costs)	
A - Seismic + Life Safety (\$334/SF)	\$14,277,193	NA	L1 - Library Expansion	\$3,082,623	P1 - Below Library Field	100	6,996,000	\$24,355,816
					P2 - Behind Library - Above ground	230	8,804,400	\$26,164,216
					P3 - Behind Library - Below ground plus surface	230	9,259,800	\$26,619,616
B - Seismic + Life Safety with EOC (\$334/SF)	\$18,003,904	NA	L1 - Library Expansion	\$3,082,623	P1 - Below Library Field	100	6,996,000	\$28,082,527
					P2 - Behind Library - Above ground	230	8,804,400	\$29,890,927
					P3 - Behind Library - Below ground plus surface	230	9,259,800	\$30,346,327
C - Seismic + Life Safety + Full remodel with EOC (\$663/SF)	\$26,831,479	NA	L1 - Library Expansion	\$3,082,623	P1 - Below Library Field	100	6,996,000	\$36,910,102
					P2 - Behind Library - Above ground	230	8,804,400	\$38,718,502
					P3 - Behind Library - Below ground plus surface	230	9,259,800	\$39,173,902
D - New City Hall with EOC (\$646/SF)	\$35,320,778	\$3,408,600	L1 - Library Expansion	\$3,082,623	P1 - Below Library Field	100	6,996,000	\$48,808,001
	\$35,320,778				P2 - Behind Library - Above ground	230	8,804,400	\$50,616,401
	\$35,320,778				P3 - Behind Library - Below ground plus surface	230	9,259,800	\$51,071,801
	\$33,818,057				P4 - Below City Hall	100	6,996,000	\$47,305,280
	\$35,320,778		L2 - Community Hall serves as the Program Room	NA	P1 - Below Library Field	100	6,996,000	\$45,725,378
	\$35,320,778				P2 - Behind Library - Above ground	230	8,804,400	\$47,533,778
	\$35,320,778				P3 - Behind Library - Below ground plus surface	230	9,259,800	\$47,989,178
	\$33,818,057				P4 - Below City Hall	100	6,996,000	\$44,222,657
E - New City Hall with EOC + Council Chambers + Underground Parking (\$626/SF)	\$40,471,416	\$3,408,600	L2 - Community Hall serves as the Program Room	NA	P4 - Below City Hall	100	6,996,000	\$50,876,016

NOTES

1. Project Cost = Construction Cost + Escalation + Soft Cost
2. Escalation = 10% for near-term start (approx. start in 1.5 to 2yrs)
3. Indirect Cost = approximately 25% of Construction Cost
4. Parking scenarios P2 and P3 add 100 new spaces and replace 130 existing parking spaces for a total of 230 spaces
5. Additional cost associated with structural backfilling basement below new City Hall in P1, P2 and P3 scenarios