

## Cupertino Monthly Development Activity Report | May 2020

Project Name	Address/Location	Description	Tentative Time Frame/Status
The Hamptons	10900 & 10950	Replace 342 apartment units with 942	■ CC approved on 07/05/16
(HE site)	Pruneridge Ave.	apartment units on a 12.4-acre site (incl. 24 VLI and 30 moderate income units)	Project on hold by Applicant
Marina Plaza (HE site)	10118-10122 Bandley St.	188 apartment units (incl. 16 VLI and 2 moderate income units), with ~ 22,600 sf of retail, and 122-room hotel on a 5.12 acre site	<ul><li>CC approved on 09/06/16</li><li>Project on hold by Applicant</li></ul>
Economic Development Strategic Plan (EDSP)	City-wide	<ul> <li>Research and develop:</li> <li>policies for regulating mobile services (goods and services sold from a truck) in public right-of-way, on private property, and in parks</li> </ul>	<ul> <li>CC Study Session on 4/16/19</li> <li>Expected to present draft Mobile Services ordinance to PC by Summer</li> </ul>
Westport Cupertino (The Oaks) (HE site)	21267 Stevens Creek Blvd.	and 27 memory car units), 20K sf of	<ul> <li>Draft EIR available for review website</li> <li>Comments accepted on the Draft EIR until 12/20</li> <li>ERC recommended approval for 04/16/20</li> <li>PC scheduled for 05/12/2020</li> <li>CC scheduled for 06/02/20</li> </ul>
Foothill Apartments	10310 N. Foothill Blvd.	Construct 15 apartment units at an existing vacant residentially zoned site	<ul><li>Building permits issued</li><li>Under construction</li></ul>
Target Remodel	20745 Stevens Creek Blvd.	landscape improvements	<ul> <li>PC approved on 08/14/18</li> <li>Building permits submitted</li> <li>Under construction</li> </ul>
Vallco (SB35) (HE Site)	Shopping District (former mall, Sears, JC Penney and Macy's property)	<ul> <li>Visit <u>www.cupertino.org/vallcosb35</u></li> <li>Visit <u>www.cupertino.org/vallcopermits</u> for permit updates</li> </ul>	<ul> <li>side of mall, Sears, and Bay Club issued</li> <li>Litigation initiated by Friends of Better Cupertino</li> <li>Building permits under review for excavation, podium structure and cold core and shell superstructures. None issued.</li> <li>Letter protesting BMR fees received 12/21/18</li> <li>Structure over Wolfe Road removed</li> </ul>
The Forum	23500 Cristo Rey Dr.	DP and ASA to allow additions and renovations to the existing senior community care facility on a 51.5 acre site	<ul><li>Ground breaking on 09/13/18</li><li>Rough grading began 12/13/18</li></ul>

Project Name	Address/Location	Description	Tentative Time Frame/Status
De Anza Hotel	10391 N. De Anza Blvd.	Full-service 155 room hotel on a 1.23-acre site with GP amendments to increase height and reduce building plane	■ ERC approved on 08/01/19
Cupertino Village Hotel	10801 N. Wolfe Rd.	Full-service 185 room hotel on a 1.46 acre site	<ul> <li>ERC recommended approval of MND on 12/13/18</li> <li>PC recommended approval 5-0 at 6/11/19 hearing</li> <li>CC approved on 7/16/19</li> </ul>
Canyon Crossing	10625 S. Foothill Blvd.	18-unit mixed-use development with ~4,500 sf of commercial space	Project under review
Below Market Rate (BMR) Linkage Fee	Citywide/ FY 19/20 Work Program Item	Consider updates to the City's BMR Linkage Fee for the BMR Housing Program	<ul> <li>PC Study Session held on 8/13/19</li> <li>Received direction on CC Study Session 09/03/19</li> <li>CC hearing on 05/19/20</li> </ul>
Accessory Dwelling Units	Citywide/FY 19/20 Work Program Item	Review the Municipal Code and propose amendments to encourage ADU creation	<ul> <li>HC presentation 01/09/20</li> <li>PC approved 5-0 on 01/28/20</li> <li>CC approved 5-0 on 03/03/20</li> </ul>
_	Citywide/FY 19/20 Work Program Item	Create regulations for STRs	<ul> <li>HC presentation on 09/26/19</li> <li>PC approved 4-0 (Wang absent) on 01/14/20</li> <li>CC scheduled on 03/17/20</li> <li>On-hold due to COVID-19</li> </ul>
Objective Standards	Citywide/FY 19/20 Work Program Item	Amend General Plan and Municipal Code and zoning code to provide objective standards.	<ul> <li>PC Study Session on 05/14/19 and 07/09/19</li> <li>CC study session 10/01/19, item continued to 10/15/19</li> <li>City Manager prioritizing action items</li> </ul>
Building Electrification Reach Codes	Citywide/FY 19/20 Work Program Item	Bring electrification reach codes to Council for consideration	<ul> <li>SC meeting on 08/29/19</li> <li>PC presentation 09/10/19</li> <li>CC First Reading of ordinance on 12/17/19</li> <li>CC Second Reading of ordinance on 01/14/20</li> <li>Visit <a href="www.cupertino.org/reachcodes">www.cupertino.org/reachcodes</a> for more information</li> </ul>